
1. CONTRACT ID CODE PAGE OF PAGES

MODIFICATION OF CONTRACT 1 | 2

2. MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If Applicable)

IMO10450

6. ISSUED BY CODE 7. ADMINISTERED BY (If other than Item 6) CODE

Louis Zarr, Construction Manager, GWH+BB cc: 7BCP

Bolling Federal Building 6PCA(File)

601 East 12th Street 6PTF (Melissa) AE

Kansas City, MO 64106 6PC(Thomas) CM

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) (X) 9A. AMENDMENT OF SOLICITATION NO.

J.E. Dunn Construction Company 9B. DATED (SEE ITEM 11)

1001 Locust
Kansas City, Missouri 64106 10A. MODIFICATION OF CONTRACT/ORDER

X NO. GS06P08GZC0011 / IMO10450

10B. DATED (SEE ITEM 13)

CODE FACILITY CODE 8/25/2008

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not ex-

tended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer

submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDG-

MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT

IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or

letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

PN7F00571.192X Increase / Decrease $ Zero Dollar

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) FAR 52.243-4, changes.

X

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b)

C. THIS SUPPLEMENT AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

FAR 52.243-4 -- Changes (Aug 1987);GSAR 552.243-71 -- Equitable Adj (Apr 1984)(Deviation Jan 2005); GSAR 552.243-70 -- Pricing of Adj (Apr 1989)

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, X is required to sign this document and return 4 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCP section headings, including solicitation/contract subject matter where feasible.)

See attached Contract Modification for description of work.

Total Contract price increased by:

Total Contract price decreased by:

Items accepted:

Time extended: Revised Contract completion date:

This modification to be returned to person listed in Block 6 by:

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Christopher L. Cox
J.E. Dunn Construction Co. Contracting Officer

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

BY

(Signature of person authorized to sign) (Signature of Contracting Officer)

NSN 7540-01-152-8070 30-105 STANDARD FORM 30 (Rev. 10-83)

PREVIOUS EDITION UNUSABLE Prescribed by GSA

FAR (48 CFR) 53.243

5/16/2013PC77

6/16/2013

P63

16-May-13

Digitally signed by: CHRISTOPHER COX
DN: CN = CHRISTOPHER COX C = US O = U.S.
Government OU = General Services Administration
Date: 2013.05.16 08:40:19 -05'00'
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REQUEST NO. PAGE OF PAGES

2 2

CONTRACT NO.

CONTINUATION SHEET
ITEM AMOUNT

NUMBER DESCRIPTION OF WORK DEDUCT ADD

RECOVERY / ARRA
General
The Contractor is to review this modification in comparison to
the contract documents previously issued. Itemize all
deductions or additions on the appropriate line below.
All changes in cost shall include all GC and subcontractor
overhead, profit and commission. Provide a thorough
breakdown of costs for review. Submitted proposal shall be such that
no additional time to current completion date is required.

1

GENERAL SERVICES ADMINISTRATION

REQUEST, PROPOSAL, AND ACCEPTANCE

COVERING CONSTRUCTION CONTRACT MODIFICATION

for the requirements described within this modification within 30 days from the

In performing this modification, the contractor shall notify the Contracting
effective date of this modification.

The total Deduct from the GSA Non-ARRA Completion Allowance, P34/PS36 =
$200,000.00.

amount of this modification unless authorized by a subsequent modification

Officer in writing when the costs it expects to incur for work listed in this
modification will exceed 50% of the cost of this modification. The contractor shall
notify the Contracting Officer in writing when the costs it expects to incur for the
work listed in this modification will exceed 80% of the cost of this

Shell - Frameless all-glass entries: The contractor shall perform destructive
testing, investigation, repair, replacement and alterations as directed by the
Government related to loose pulls, loose rail cladding, loose bottom pivots,
patch fitting "popping", closer leaking and chipped or distressed glass and
replacement of temporary glass door leafs. The Not-To-Exceed (NTE) value is

modification. The contractor shall not bill for more than 80% of the NTE amount

to the contract. The Government is not liable for costs incurred in excess of the
NTE amount of this modification.

$200,000

P63

GS06P08GZC0011 / IMO10450

This Modification is issued on a Price to be Determined Later basis in accord-

ance with GSAR 552.243-71. The contractor shall submit a complete proposal


